‘ DAILY WORE ORDER

Work Sites Work Feriod:

Bossert Manufacturing T/E9/87
Contractor: 0. H. Materials 08C: Jack D. Harmon

Contractor Fep.: Faul Street

" WORK FLANNED/AUTHORIZED: WORK ACCOMFLISHED FROM
Lo dComtinue removal of steel FREVIOUS WORE ORDER:
debris from the sumps using

the magnet & drain out Yeu N Continues

liguid using 2" pump and 1.2 % € 3 €3

skid unit el 0% €2 €3
Z.dContinue to clean—out sumps 3.2 €%l (S €3

in Level B & prep for laser a3 €2 €} Cwd
Setioad PCB debris from area #6 5.3 L3 LA €

and move MT bins from #5 to #6 6.2 € 2 (%) €3
4. INeutralize sludge in vats 7.l (%2 (O €

and take sample for dispogal 0 oo

. iFinal sweep of areas #13 and #16 COMMENTS:
begin lasering areas #14 & 15
E.8ample drums in area #9 for disposal
7.2Miw all oil in 12K pool and sample for disposal
. 8. Load cardboard from area #4; 9.)Change blown lights
EQUIFMENT FLANNED/AUTHORIZED: EQUIFMENT USED FROM
(3 Vans (2) FPick-up Truck FREVIOUS DaY:
(1) Decaon trailer (32) Boboats
(1) Command Post Trailer :
(1) Crew Trailer (33 12K Pools All Authorized

(1) FPortable Eye Wash 1) Cars o

(6) Radioes (1) 30K Pool COMMENTS:
(1) Water Treatment System
w/ appurtenances
(2 High-Pressure Water Laser
w/hoges (1) Mini-Trackhoe
(Z0) Propane tanks (1) Hi-Lift
(1) Cascade System
43 Forta-Johne (13 955 Loader

€1 &-Y Dumpster €1y Z—in -- - -
(4 SBubmersible Pumps: (3) Z—in 427696

(3) Satelites (2) 6.SKW Benerators A
€13 Preumatic Fovklifth C o - - —

FERSONNEL AUTHORIZED: {13 Faoreman (3)

(1) Response Manager 02 Foreman (2

L2 l.aborer {13 Field Clerk

(13 Lab Technician (20 (41 Clean—up Technician 2
' (10) Clean—up Technician (13 (1) Operator {20

]ﬂ~~ractur Signatures:
!!





